COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/03/2008

ESTIMATE SUMMARY 11:56:03
CONTID: C14440 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 14440-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 35.0 DAYS TIME ALLOW: 70 WORK DAYS
SH94 Safety Improvements PERCENT TIME: 50.00 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: STA 094A-031
SH94 Safety Improvements
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 06/02/2008 DATE TIME STARTED 09/17/2007
9540 E. 104th Avenue DATE LET 07/26/2007 DATE WORK BEGAN
DATE AWARDED 08/02/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 09/17/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,393,075.35 PARTICIPATING $ 624,693.28 $ 407,119.90
AWARD PROJECT AMT: $  1,329,494.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 44.84% TOTAL EARNINGS 624,693.28 407,119.90
FUNDS AVAILABLE: $ 768,382.07 STOCKPILED MATERIALS 31,504.46 —66,254.44
GROSS EARNINGS 656,197.74 340,865.46
TOTAL CLAIMS: $ 0.00 RETAINAGE -17,521.30 -12,010.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 638,676.44 328,855.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 638,676.44 328,855.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 328,855.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14440-BID ESTIMATE RUN 06/03/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0004 11:56:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001  CLEARING AND GRUBBING 4.700 3.290
ACRE 1.180 5,310.00
4,500.00000 4.470 20,115.00
0010 202-00001  REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0015 202-00033  REMOVAL OF PIPE 6.000 1.000
EACH 5.000 2,500.00
500.00000 6.000 3,000.00
0020 202-00090 *REMOVAL OF DELINEATOR 17.000 17.000
EACH 0.000 0.00
5.50000 17.000 93.50
0025 202-00220  REMOVAL OF ASPHALT MAT 3,226.000 800.000
sy 2,426.000 14,556.00
6.00000 3,226.000 19,356.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,742.000 0.000
SY 0.000 0.00
6.50000 0.000 0.00
0035 202-00250  *REMOVAL OF PAVEMENT MARKING 1,800.000 0.000
SF 1,188.000 1,306.80
1.10000 1,188.000 1,306.80
0040 202-00810 *REMOVAL OF GROUND SIGN 9.000 7.000
EACH 2.000 160.00
80.00000 9.000 720.00
0045 202-00828  *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
4,798.00000 1.000 4,798.00
0050 202-01000 *REMOVAL OF FENCE 3,721.000 3,721.000
LF 0.000 0.00
0.70000 3,721.000 2,604.70
0055 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 12,517.000 1,466.000
cy 9,475.110 66,325.77

7.00000 10,941.110 76,587.77
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PCN: 14440-BID ESTIMATE RUN 06/03/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0004 11:56:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01100 PROOF ROLLING 40.000 0.000
HOUR 6.000 750.00
125.00000 6.000 750.00
0065 203-01500 BLADING 50.000 2.000
HOUR 2.000 230.00
115.00000 4.000 460.00
0070 203-01597 POTHOLING 50.000 0.000
HOUR 3.000 615.00
205.00000 3.000 615.00
0075 207-00205 TOPSOIL 1,606.000 562.000
cYy 0.000 0.00
11.25000 562.000 6,322.50
0080 208-00002 *EROSION LOG (12 INCH) 2,150.000 0.000
LF 0.000 0.00
5.25000 0.000 0.00
0085 208-00020 *SILT FENCE 4,090.000 4,090.000
LF 0.000 0.00
1.40000 4,090.000 5,726.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 426.00
426.00000 1.000 426.00
0095 208-00050 STORM DRAIN INLET PROTECTION 4.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0100 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0105 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
2,500.00000 0.000 0.00
0110 208-00205 EROSION CONTROL SUPERVISOR 120.000 16.000
HOUR 16.000 1,040.00
65.00000 32.000 2,080.00
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PCN: 14440-BID ESTIMATE RUN 06/03/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0004 11:56:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 209-00000 WATER 300.000 10.000
MGAL 16.000 960.00
60.00000 26.000 1,560.00
0120 210-00810 *RESET GROUND SIGN 9.000 4.500
EACH 0.000 0.00
460.00000 4.500 2,070.00
0125 210-00825 *RESET FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
2,250.00000 0.000 0.00
0130 212-00006 *SEEDING (NATIVE) 4.800 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 4.800 0.000
ACRE 0.000 0.00
575.00000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 480.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0145 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 2,260.000 0.000
sy 0.000 0.00
1.25000 0.000 0.00
0150 216-00022 *SOIL RETENTION BLANKET (CLASS 2) 620.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0155 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6,818.000 1,024.300
TON 3,910.650 86,034.30
22.00000 4,934.950 108,568.90
0160 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 5,721.000 0.000
TON 803.500 53,352.40
66.40000 803.500 53,352.40
0165 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,600.000 0.000
GAL 62.500 90.63

1.45000 62.500 90.63
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PCN: 14440-BID ESTIMATE RUN 06/03/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0004 11:56:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 503-00036 *DRILLED CAISSON (36 INCH) 57.000 0.000
LF 57.000 11,400.00
200.00000 57.000 11,400.00
0175 503-00048 *DRILLED CAISSON (48 INCH) 21.000 0.000
LF 21.000 4,725.00
225.00000 21.000 4,725.00
0180 601-01050 CONCRETE CLASS B (WALL) 10.000 0.000
cy 0.000 0.00
460.00000 0.000 0.00
0185 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 229.000 0.000
LF 160.000 7,200.00
45.00000 160.000 7,200.00
0190 603-05018 18 INCH REINFORCED CONCRETE END SECTION 8.000 0.000
EACH 5.000 3,375.00
675.00000 5.000 3,375.00
0195 607-00005 *END POST 5.000 5.000
EACH 0.000 0.00
175.00000 5.000 875.00
0200 607-00010 *CORNER AND LINE BRACE POST 22.000 22.000
EACH 0.000 0.00
190.00000 22.000 4,180.00
0205 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,956.000 3,956.000
LF 0.000 0.00
1.70000 3,956.000 6,725.20
0210 607-11580 *FENCE (TEMPORARY) 600.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0215 607-60116 *16 FOOT GATE 2.000 2.000
EACH 0.000 0.00
305.00000 2.000 610.00
0220 612-00001 *DELINEATOR (TYPE I) 46.000 0.000
EACH 0.000 0.00

17.00000 0.000 0.00
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PCN: 14440-BID ESTIMATE RUN 06/03/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0004 11:56:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 612-00002 *DELINEATOR (TYPE IT) 32.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0230 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,030.000 0.000
LF 640.000 9,280.00
14.50000 640.000 9,280.00
0235 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,550.000 0.000
LF 383.000 4,021.50
10.50000 383.000 4,021.50
0240 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 110.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0245 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0250 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 3.000 1,500.00
500.00000 3.000 1,500.00
0255 614-00012 *SIGN PANEL (CLASS II) 238.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0260 614-00013 *SIGN PANEL (CLASS III) 24.000 0.000
SF 0.000 0.00
28.00000 0.000 0.00
0265 614-00200 *STEEL SIGN POST (U-2) 9.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0270 614-00615 *STEEL SIGN POST (W 6X15) 35.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0275 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 108.000 0.000
LF 0.000 0.00

19.00000 0.000 0.00
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PCN: 14440-BID ESTIMATE RUN 06/03/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0004 11:56:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 82.000 0.000
SLIPBASE)
LF 0.000 0.00
33.00000 0.000 0.00
0285 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0290 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 0.000
EACH 9.000 6,300.00
700.00000 9.000 6,300.00
0290 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 15.000
EACH -9.000 -4,622.94
513.66000 6.000 3,081.96
0295 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 0.750 825.00
1,100.00000 0.750 825.00
0295 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 1.000
(12-12-12-12-12)
EACH -0.750 -607.50
810.00000 0.250 202.50
0300 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0300 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 3.000
EACH 0.000 0.00
4,250.00000 3.000 12,750.00
0305 614-80000 *FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0305 MATERIAL ALLOWANCE FLASHING BEACON 1.000
EACH 0.000 0.00
790.00000 1.000 790.00
0310 614-80385 RUMBLE STRIP 2,728.000 0.000
LF 0.000 0.00

0.85000 0.000 0.00
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PCN: 14440-BID ESTIMATE RUN 06/03/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0004 11:56:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 3.000 0.000
EACH 3.000 51,000.00
17,000.00000 3.000 51,000.00
0315 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (50 FT. MAST 3.000
ARM)
EACH -3.000 -40,074.00
13,358.00000 0.000 0.00
0320 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 1.000 25,250.00
25,250.00000 1.000 25,250.00
0320 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (65 FT. MAST 1.000
ARM)
EACH -1.000 -20,950.00
20,950.00000 0.000 0.00
0325 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0325 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 1.000
EACH 0.000 0.00
14,680.00000 1.000 14,680.00
0330 621-00450 DETOUR PAVEMENT 524.000 0.000
sy 524.000 16,244.00
31.00000 524.000 16,244.00
0335 625-00000 *CONSTRUCTION SURVEYING 1.000 0.426
LS 0.059 1,888.00
32,000.00000 0.485 15,520.00
0340 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 6,775.00
67,750.00000 0.600 40,650.00
0345 627-00005 *EPOXY PAVEMENT MARKING 117.000 0.000
GAL 0.000 0.00
85.00000 0.000 0.00
0350 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 151.000 0.000
GAL 15.700 785.00

50.00000 15.700 785.00
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PCN: 14440-BID ESTIMATE RUN 06/03/2008
PROJECT: STA 094A-031 ESTIMATE NO: 0004 11:56:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0355 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 248.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.00000 0.000 0.00
0360 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 294.000 0.000
LINE)
SF 0.000 0.00
13.00000 0.000 0.00
0365 630-00000  *FLAGGING 331.000 96.000
HOUR 235.000 5,287.50
22.50000 331.000 7,447.50
0370 630-00007  *TRAFFIC CONTROL INSPECTION 28.000 11.000
DAY 9.000 900.00
100.00000 20.000 2,000.00
0375 630-00012  *TRAFFIC CONTROL MANAGEMENT 70.000 16.000
DAY 22.000 8,800.00
400.00000 38.000 15,200.00
0380 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 1.000 175.00
175.00000 1.000 175.00
0385 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 3.500
EACH 1.000 11.00
11.00000 4.500 49.50
0390 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 10.000
EACH 0.000 0.00
22.00000 10.000 220.00
0395 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000
EACH 0.000 0.00
33.00000 6.000 198.00
0400 630-80355  *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0405 630-80357  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00

550.00000 0.000 0.00
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CAT NO0200 ROADWAY

0410 630-80360 *DRUM CHANNELIZING DEVICE 150.000 27.500
EACH 9.000 396.00
44.00000 36.500 1,606.00
0415 630-80370 CONCRETE BARRIER (TEMPORARY) 700.000 0.000
LF 229.000 5,725.00
25.00000 229.000 5,725.00
0420 630-80380 *TRAFFIC CONE 300.000 28.500
EACH 0.000 0.00
2.25000 28.500 64.13
0425 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 1.000 1,600.00
1,600.00000 1.000 1,600.00
0430 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.500
LS 0.000 0.00
33,000.00000 0.500 16,500.00
0435 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70016 F/A FUEL COST ADJUSTMENT 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0460 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0465 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0475 700-70031 F/A INTERIM SURFACE REPAIR 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70060 F/A ADJUST UTILITIES 10,387.250 10,387.250
F A 0.000 0.00
1.00000 10,387.250 10,387.25
0485 700-70380 F/A EROSION CONTROL 5,000.000 252.000
FA 0.000 0.00
1.00000 252.000 252.00
0490 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,358,875.35 $ 340,865.465S 622,997.74

CAT NO0400 CONSTRUCTION ENGINEERING

0500 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0505 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0510 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0515 700-70220 F/A PHONE SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 34,200.00 $ 0.00$ 33,200.00

PROJECT TOTAL CURRENT AMT § 1,393,075.35 $ 340,865.46 % 656,197.74



